MONTHLY PROGRESS REPORT
August 2013, TASK ORDER 02

Contract GS-00F-0019L

Task Order Number: EP-S7-12-05

EPA Task Order: 02 (United Zinc HHRA and Eco Risk Assessments)
SRC Project No.: FA558.002

Period covered by this invoice: 08/01/2013 —-08/31/2013

FINANCIAL SUMMARY

Category Expenses Budget Percent
This Cumulative | Ceiling Funded Remaining Complete’
period

Labor $1,067.03 | $14,765.26 | $110,664.00 | $$110,664.00 | 87% 13% ,

Travel n/a n/a | | | n/a n/a n/a n/a’ ‘

ODC $0.00 $0.00 $150.00 $0.00 100% 0%

Subcontracting | n/a n/a n/a n/a n/a n/a

T Based on funded budget | |

EXPLANATION OF ODCs

No ODCs were incurred in this reporting period
SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
{1 Delivered the Monthly Progress Report.

0 On August 28, 2014 Modification 1 was received. Modification | added $85,814.00
fully funding the task order.

v

Subtask 1.2 — Data Usability Evaluation
0 This is ongoing pending receipt of additional sampling data.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors
and Tox Values)

0 On August 7, SRC delivered a memorandum on background soil data.

O On August 28, SRC received questions from Don Bahnke regarding the upcoming risk

assessment sampling efforts. A3 QR 40429004 10-0
Subtask 1.4 — Review of Draft Sampling and Analysis Plan "ll“ll‘l‘\lllllllj!‘!l‘W!!"lll”‘l‘l““‘
0 No activity. oo ES

Task 2 — Baseline Human Health Risk Assessment and Ecological Risk Assessment
0 Task has not begun.




Subtask 2.1 —Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline
Human Health Risk Assessment
0 Task has not begun.

Subtask 2.2 —Data Reduction (COPC Selection and EPC Calculation) for Ecological Risk
Assessment
00 Task has not begun.

Subtask 2.3 —Draft Baseline Human Health Risk Assessment
O Task has not begun.

Subtask 2.4 —Draft Ecological Risk Assessment
0 Task has not begun.

Subtask 2.5 —F inJl Baseline# Human Health Risk Assessment ’ ‘
1 Task has not begun.

Subtask 2.6 —Finall Ecological Risk Assessment
0 Task has not begun. '

Task 3 — Project Closeout
00 Task has not begun.

DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title Due | Date Recipient
‘ Date | Delivered
n/a None n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None

ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
0 Project management calls are anticipated to continue.

Subtask 1.2 — Data Usability Evaluation
0 When available, SRC will review the results of additional sampling.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway 1D, Exposure Factors
and Tox Values)




0 SRC is also prepared to review the data when available. SRC anticipates responding to the
questions concerning the upcoming risk assessment sampling efforts.

Subtask 1.4 — Review of Draft Sampling and Analysis Plan
J SRC is also prepared to review the data when available.

Task 2 — Baseline Human Health Risk Assessment and Ecological Risk Assessment
O Task has not begun.

Subtask 2.1 —Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline
Human Health Risk Assessment
O Task has not begun.

Slﬂlibtask 2.2 —Data Reduction (COPC Selection and EPdIIQ‘,alculation) for Ecological Risk
Assessment '
U Task has not begun.

ISubtask 2.3 —Draft Baseline Human Health Risk Assessx‘nent
O Task has not begun. )

Subtask 2.4 —Draft Ecological Risk Assessment
O Task has not begun.

Subtask 2.5 —Final Baseline Human Health Risk Assessment
00 Task has not begun.

Subtask 2.6 —Final Ecological Risk Assessment
O Task has not begun.

Task 3 — Project Closeout
0 Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None



